
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/13/2019

ESTIMATE SUMMARY 12:18:48

CONTID: C22044-ALT     ESTIMATE NO: 0006 PROG 2005

PCN: 22044-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 CR 5 NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA0131-070 PCCP ALT          

SH 13 CR 5 NORTH AND SOUTH (PCCP Alternate)

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,923,795.66 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 16,872,998.84 NON-PARTICIPATING 193,933.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
414,460.08

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,817.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.69

FIXED COMPLETION DATE

FIXED COMPLETION DATE

21.72%

14,029,977.83

193,933.20

608,393.28

602,575.29

$

$

$

$

72,229.50

3,821,588.33

3,893,817.83

436,759.08

4,330,576.91

-106,399.37

0.00

4,224,177.54

0.00

AMOUNT DUE 4,224,177.54 602,575.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 602,575.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

192.0 TIME ALLOW: 11/23/2020 ??:??:??

ORIG TIME ALLOW: 11/23/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/2019

06/05/2019

12/13/2019

03/28/2019

04/17/2019

05/30/2019

06/05/2019
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.950

0.000

201-00000  
 

13,442.500.950

0.00

1.000

L S 

14,150.00000

0010 Removal of Structure 2.000

0.000

202-00001  
 

10,040.002.000

0.00

3.000

EACH

5,020.00000

0015 *Removal of Pipe 21.000

0.000

202-00033  
 

69,510.0021.000

0.00

33.000

EACH

3,310.00000

0020 *Removal of Delineator 135.000

0.000

202-00090  
 

816.75135.000

0.00

250.000

EACH

6.05000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,200.000

SY  

7.30000

0030 *Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

44,170.000

SF  

0.85000

0035 *Removal of Ground Sign 13.000

0.000

202-00810  
 

1,181.7013.000

0.00

40.000

EACH

90.90000

0040 *Removal of Fence 50,842.000

0.000

202-01000  
 

43,215.7050,842.000

0.00

54,500.000

LF  

0.85000

0045 *Removal of Gate 48.000

0.000

202-01035  
 

5,808.0048.000

0.00

48.000

EACH

121.00000

0050 Removal of Guardrail Type 3 974.000

0.000

202-01130  
 

5,259.60974.000

0.00

1,911.000

LF  

5.40000

0055 Removal of End Anchorage 2.000

0.000

202-01300  
 

862.002.000

0.00

7.000

EACH

431.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Cattle Guard 0.000

0.000

202-01400  
 

0.000.000

0.00

1.000

EACH

606.00000

0065 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

740.000

LF  

8.55000

0070 Unsuitable Material 87.500

0.000

203-00050  
 

621.2587.500

0.00

12,000.000

CY  

7.10000

0075 *Embankment Material (Complete In Place) 217,000.000

0.000

203-00060  
 

1,226,050.00217,000.000

0.00

249,161.000

CY  

5.65000

0080 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

180.000

HOUR

100.00000

0085 Blading 4.000

2.000

203-01500  
 

1,290.006.000

430.00

160.000

HOUR

215.00000

0090 Backhoe 19.500

1.000

203-01510  
 

2,521.5020.500

123.00

180.000

HOUR

123.00000

0095 Dozing 0.000

10.250

203-01550  
 

2,009.0010.250

2,009.00

160.000

HOUR

196.00000

0100 Combination Loader 22.000

5.000

203-01594  
 

4,428.0027.000

820.00

180.000

HOUR

164.00000

0105 Potholing 19.000

0.000

203-01597  
 

4,978.0019.000

0.00

19.000

HOUR

262.00000

0110 Topsoil 1,904.000

681.000

207-00205  
 

9,306.002,585.000

2,451.60

34,149.000

CY  

3.60000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 32,500.000

0.000

207-00210  
 

134,875.0032,500.000

0.00

34,149.000

CY  

4.15000

0120 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

758.000

CY  

7.55000

0125 Stockpile Wetland Topsoil 746.000

0.000

207-00310  
 

5,222.00746.000

0.00

746.000

CY  

7.00000

0130 *Erosion Log Type 1 (12 Inch) 463.000

3,066.000

208-00002  
 

16,762.753,529.000

14,563.50

21,960.000

LF  

4.75000

0135 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

1,820.00000

0140 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,360.002.000

0.00

4.000

EACH

2,180.00000

0145 Removal and Disposal of Sediment (Labor) 30.000

0.000

208-00103  
 

1,455.0030.000

0.00

320.000

HOUR

48.50000

0150 Removal and Disposal of Sediment (Equipment) 24.000

0.000

208-00105  
 

1,454.4024.000

0.00

50.000

HOUR

60.60000

0155 Sweeping (Sediment Removal) 127.500

0.000

208-00106  
 

23,205.00127.500

0.00

350.000

HOUR

182.00000

0160 Removal of Trash 10.000

0.000

208-00107  
 

2,030.0010.000

0.00

60.000

HOUR

203.00000

0165 Erosion Control Management 100.000

2.500

208-00207  
 

18,655.00102.500

455.00

300.000

DAY 

182.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

30,000.000

GAL 

1.50000

0175 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

12.000

EACH

424.00000

0180 *Reset Ground Sign 11.000

0.000

210-00810  
 

3,003.0011.000

0.00

20.000

EACH

273.00000

0185 *Seeding (Native) 0.000

2.100

212-00006  
 

661.502.100

661.50

64.000

ACRE

315.00000

0190 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.470

ACRE

3,120.00000

0195 *Soil Conditioning 0.000

2.100

212-00032  
 

2,772.002.100

2,772.00

64.000

ACRE

1,320.00000

0200 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

48.000

ACRE

746.00000

0205 *Spray-on Mulch Blanket 0.000

2.100

213-00013  
 

6,489.002.100

6,489.00

6.000

LB  

3,090.00000

0210 *Mulch Tackifier 0.000

428.000

213-00061  
 

1,112.80428.000

1,112.80

9,628.000

LB  

2.60000

0215 *Bonded Fiber Matrix 30.000

4.500

213-00150  
 

100,395.0034.500

13,095.00

80.000

ACRE

2,910.00000

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

80,136.000

SY  

2.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

5,795.000

SY  

5.60000

0230 *Wildlife Biologist 10.000

0.000

240-00001  
 

15,200.0010.000

0.00

15.000

DAY 

1,520.00000

0235 *Removal of Nests 7.000

0.000

240-00010  
 

1,190.007.000

0.00

10.000

HOUR

170.00000

0240 Aggregate Base Course (Class 1) 113.430

0.000

304-01000  
 

2,024.73113.430

0.00

23,453.000

TON 

17.85000

0245 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

61,018.000

TON 

21.65000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

24,762.000

315,963.1224,762.000

315,963.12TON 

12.76000

0250 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

65,097.000

SY  

2.75000

0255 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

16,275.000

SY  

2.80000

0260 *Hot Mix Asphalt (Patching) (Asphalt) 787.550

0.000

403-00720  
 

151,997.15787.550

0.00

800.360

TON 

193.00000

0265 *Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(3 Inches) 0.000

0.000

403-34723  
 

0.000.000

0.00

3,753.000

SY  

22.10000

0270 *Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(4.5 
Inches) 

0.000

0.000

403-34725  
 

0.000.000

0.00

1,504.000

SY  

31.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Hot Mix Asphalt (Grading SX)(75)(PG 58-34)(2 Inches) 0.000

0.000

403-34733  
 

0.000.000

0.00

10,292.000

SY  

14.40000

0280 *HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

2,241.000

LF  

4.05000

0285 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

735.000

GAL 

7.25000

0290 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

142,064.000

SY  

48.86000

0295 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

49,249.000

LF  

3.45000

0300 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

34,000.000

SY  

1.50000

0305 Riprap (12 Inch) 12.000

115.500

506-00212  
 

14,662.50127.500

13,282.50

600.000

CY  

115.00000

0305 MATERIAL ALLOWANCE 12 Inch Riprap 0.000

280.000

21,627.20280.000

21,627.20CY  

77.24000

0310 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

68,000.000

SY  

2.85000

0315 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

17.000

CY  

1,970.00000

0320 *Concrete Class B 40.000

10.000

601-01000  
 

48,150.0050.000

9,630.00

295.000

CY  

963.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Reinforcing Steel 2,120.000

2,539.000

602-00000  
 

6,988.504,659.000

3,808.50

20,000.000

LB  

1.50000

0330 *8x8 Foot Concrete Box Culvert (Precast) 297.000

0.000

603-70808  
 

392,040.00297.000

0.00

297.000

LF  

1,320.00000

0335 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

5,230.00000

0340 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,911.000

LF  

39.30000

0345 Guardrail Type 9 (Style CGE) (Special) 0.000

0.000

606-00943  
 

0.000.000

0.00

685.000

LF  

76.60000

0350 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

11.000

EACH

3,900.00000

0355 *End Post 36.000

0.000

607-00005  
 

9,396.0036.000

0.00

50.000

EACH

261.00000

0360 *Corner and Line Brace Post 14.000

0.000

607-00010  
 

4,158.0014.000

0.00

54.000

EACH

297.00000

0365 *End Post (Special) 44.000

0.000

607-00015  
 

15,488.0044.000

0.00

120.000

EACH

352.00000

0370 *Corner and Line Brace Post (Special) 136.000

0.000

607-00020  
 

16,456.00136.000

0.00

180.000

EACH

121.00000

0375 *Fence Barbed Wire With Treated Wooden Posts (Special) 28,434.000

3,830.000

607-01110  
 

183,904.8032,264.000

21,831.00

34,973.000

LF  

5.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0375 MATERIAL ALLOWANCE 7,876.000

-3,830.000

6,069.004,046.000

-5,745.00LF  

1.50000

0380 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

9,788.000

1,573.000

607-11310  
 

69,870.1511,361.000

9,673.95

16,778.000

LF  

6.15000

0380 MATERIAL ALLOWANCE 6,990.000

-1,573.000

8,125.505,417.000

-2,359.50LF  

1.50000

0385 *Fence (Plastic) 150.000

0.000

607-11525  
 

180.00150.000

0.00

500.000

LF  

1.20000

0390 *Fence (Special) 0.000

448.000

607-11530  
 

14,112.00448.000

14,112.00

500.000

LF  

31.50000

0395 *16 Foot Gate 3.000

0.000

607-60116  
 

726.003.000

0.00

10.000

EACH

242.00000

0400 *16 Foot Gate (Special) 7.000

1.000

607-60117  
 

1,936.008.000

242.00

14.000

EACH

242.00000

0405 *20 Foot Gate 1.000

0.000

607-60120  
 

364.001.000

0.00

3.000

EACH

364.00000

0410 *20 Foot Gate (Special) 4.000

0.000

607-60121  
 

2,668.004.000

0.00

8.000

EACH

667.00000

0415 16 Foot Cattle Guard 0.000

0.000

611-00016  
 

0.000.000

0.00

1.000

EACH

3,030.00000

0420 *Delineator (Type I) 83.000

0.000

612-00001  
 

2,216.1083.000

0.00

150.000

EACH

26.70000



CONTID: C22044-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

16.000

EACH

29.10000

0430 *Delineator (Type III) 15.000

0.000

612-00003  
 

472.5015.000

0.00

113.000

EACH

31.50000

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

66.130

SF  

24.20000

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

59.000

SF  

30.30000

0445 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

155.500

SF  

36.40000

0450 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

91.500

LF  

40.00000

0455 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

443.500

LF  

30.30000

0460 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

36,575.000

LF  

0.30000

0465 18 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30019  
 

0.000.000

0.00

274.000

LF  

87.20000

0465 MATERIAL ALLOWANCE Pipe, Drainage 0.000

274.000

10,316.10274.000

10,316.10LF  

37.65000

0470 24 Inch Drainage Pipe (Class 10) (Complete In Place) 1,180.000

224.000

624-30025  
 

131,835.601,404.000

21,033.60

1,787.000

LF  

93.90000
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PCN: 22044-ALTBID2 ESTIMATE RUN

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0470 MATERIAL ALLOWANCE Pipe, Drainage 0.000

383.000

12,229.19383.000

12,229.19LF  

31.93000

0475 30 Inch Drainage Pipe (Class 10) (Complete In Place) 135.000

24.000

624-30031  
 

18,444.00159.000

2,784.00

159.000

LF  

116.00000

0480 36 Inch Drainage Pipe (Class 10) (Complete In Place) 292.000

52.000

624-30037  
 

46,096.00344.000

6,968.00

344.000

LF  

134.00000

0485 48 Inch Drainage Pipe (Class 10) (Complete In Place) 170.000

30.000

624-30049  
 

36,800.00200.000

5,520.00

306.000

LF  

184.00000

0485 MATERIAL ALLOWANCE Pipe, Drainage 0.000

106.000

8,266.94106.000

8,266.94LF  

77.99000

0490 60 Inch Drainage Pipe (Class 10) (Complete In Place) 273.000

48.000

624-30061  
 

80,892.00321.000

12,096.00

408.000

LF  

252.00000

0490 MATERIAL ALLOWANCE Pipe, Drainage 0.000

87.000

6,916.5087.000

6,916.50LF  

79.50000

0495 24 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

286.000

51.000

624-50025  
 

60,997.00337.000

9,231.00

554.000

LF  

181.00000

0495 MATERIAL ALLOWANCE Pipe, Drainage 0.000

217.000

22,891.33217.000

22,891.33LF  

105.49000

0500 48 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

0.000

0.000

624-50049  
 

0.000.000

0.00

116.000

LF  

366.00000

0500 MATERIAL ALLOWANCE Pipe, Drainage 0.000

116.000

24,354.20116.000

24,354.20LF  

209.95000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Construction Surveying 0.400

0.000

625-00000  
 

49,960.000.400

0.00

1.000

L S 

124,900.00000

0510 *Mobilization 0.500

0.000

626-00000  
 

347,172.000.500

0.00

1.000

L S 

694,344.00000

0515 *Public Information Services (Tier III) 0.415

0.000

626-01103  
 

3,087.600.415

0.00

1.000

L S 

7,440.00000

0520 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

522.000

GAL 

106.00000

0525 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

951.000

GAL 

48.70000

0530 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

646.000

SF  

25.20000

0535 *Flagging 3,529.000

61.000

630-00000  
 

113,085.003,590.000

1,921.50

8,000.000

HOUR

31.50000

0540 *Pilot Car Operation 211.500

30.500

630-00001  
 

17,593.40242.000

2,217.35

3,200.000

HOUR

72.70000

0545 *Traffic Control Inspection 34.000

13.000

630-00007  
 

19,928.0047.000

5,512.00

129.000

DAY 

424.00000

0550 *Traffic Control Management 105.000

8.000

630-00012  
 

133,340.00113.000

9,440.00

286.000

DAY 

1,180.00000

0555 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

1,450.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

424.00000

0565 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

727.0010.000

0.00

47.000

EACH

72.70000

0570 *Construction Traffic Sign (Panel Size B) 17.500

0.000

630-80342  
 

1,379.0017.500

0.00

92.000

EACH

78.80000

0575 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

339.604.000

0.00

8.000

EACH

84.90000

0580 *Construction Traffic Sign (Special) 48.000

0.000

630-80344  
 

1,161.6048.000

0.00

96.000

SF  

24.20000

0585 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

12,270.001.500

0.00

3.000

EACH

8,180.00000

0590 *Drum Channelizing Device 150.000

0.000

630-80360  
 

2,730.00150.000

0.00

300.000

EACH

18.20000

0595 *Drum Channelizing Device (With Light) (Flashing) 15.000

0.000

630-80363  
 

273.0015.000

0.00

30.000

EACH

18.20000

0600 *Drum Channelizing Device (With Light) (Steady Burn) 15.000

0.000

630-80364  
 

273.0015.000

0.00

30.000

EACH

18.20000

0605 *Portable Traffic Speed Monitor 90.000

7.000

630-80368  
 

1,765.4097.000

127.40

630.000

DAY 

18.20000

0610 Concrete Barrier (Temporary) 225.000

0.000

630-80370  
 

13,185.00225.000

0.00

1,000.000

LF  

58.60000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *Traffic Cone 105.000

0.000

630-80380  
 

635.25105.000

0.00

210.000

EACH

6.05000

0620 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

5,460.001.000

0.00

4.000

EACH

5,460.00000

0625 *Mobile Attenuator 0.500

0.000

630-85020  
 

7,275.000.500

0.00

2.000

EACH

14,550.00000

0630 *Traffic Signal (Temporary) 0.250

0.000

630-86801  
 

7,875.000.250

0.00

1.000

L S 

31,500.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

525,000.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 1,057.600

0.000

700-70016  
 

1,057.601,057.600

0.00

100,000.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0650 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0655 F/A Project First Program 1,500.000

0.000

700-70034  
 

1,500.001,500.000

0.00

7,000.000

F A 

1.00000

0660 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 12/13/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 French Drain / CO No. 2 MCR LI No. 1 551.000

0.000

605-82200  
 

26,938.39551.000

0.00

551.000

LF  

48.89000

0695 Added Item (Dollar)/ Overweight Load Price Reduction 0.000

-480.000

900-00006  
 

-480.00-480.000

-480.00

0.000

DOL 

1.00000

CAT 4,258,347.40608,393.2817,777,095.66CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 *Field Office (Class 2) 0.415

0.000

620-00002  
 

26,663.750.415

0.00

1.000

EACH

64,250.00000

0680 *Field Laboratory (Class 2) 0.415

0.000

620-00012  
 

26,165.750.415

0.00

1.000

EACH

63,050.00000

0685 *Sanitary Facility 2.000

0.000

620-00020  
 

19,400.002.000

0.00

2.000

EACH

9,700.00000

CAT 72,229.500.00146,700.00CURRENT AMT0400 $ $ $

$ 4,330,576.90608,393.28$17,923,795.66$CURRENT AMTPROJECT TOTAL


